ISINGIRO DISTRICT LOCAL GOVERNMENT CONSOLIDATED PROCUREMENT PLAN FOR FINANCIAL YEAR 2021/2022

Basic Data										Procurement Initiation Approvals			Bidding Period		Evaluation of Bids		BEB Window And Administrative Review	Contract Finalization				Contract Implementation	
Record No.	Subject of Procurement	Description	Quantity	Responsible Department	Type of Procurement	Estimated Amount	Currency	Source of Funding	Procurement Method	Accounting Officers Approval Date	Contracts Committee Approval Date	Contracts Committee Approval of Shortlists & Bidding Document Date	Bid Invitation Date	Bid Closing Date	Submission of Evaluation Report to CC Date	Approval of Evalutation Reports by Contracts Committee CC Date	Best Evaluated Bidder Notice Date	Performance Security Date	Solicitor General Approval Date	Contract Award Date	Contract Signature Date	Substantial Completion Date	Final Acceptance Date
-5	Construction of two classrooms with furniture and Head teachers office at Kyamusoni P/S in Ruborogota S/C	Non-Quantifiable Procurement	1.00	Education	Works	310.492.810=	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
-4	Construction of two classrooms with furniture and Head teachers office at Murema P/S in Kashumba S/C	Non-Quantifiable Procurement	1.00	Education	Works	298.725.850=	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-Apr-22	15-Dec-22
-3	Construction of two classrooms with furniture and Head teachers office in Kabatangare P/S in Nyakitunda S/C	Non-Quantifiable Procurement	1.00	Education	Works	301.766.710=	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
-2	Construction of two classrooms with furniture and Head teachers office in Kaiho P/S in Kabuyanda T/C	Non-Quantifiable Procurement	1.00	Education	Works	311.028.530=	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
-1	Construction of two classrooms with furniture and Head teachers office in Buhungura P/S in Kagarama S/C	Non-Quantifiable Procurement		Education	Works	310.654.470				16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
0	Construction of Kashumba pumped water supply and sanitation system in Kashumba S/C	Non-Quantifiable Procurement	3.00	Water	Works	711.684.782	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
1	Construction of a 5-stance lined drainable latrine at Isingiro District Headquaters			Water	Works	31.702.047	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-21	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
2	Construction of 3 (no) production wells in Kashumba,Endiinzi & Masha S/Cs respectively.	Non-Quantifiable Procurement	20.00	Water	Works	135.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
3	Design of Kyabwemi-Rwentago pumped water supply in Kabingo S/C, Design of Kibeba-Rutete pumped water supply system in Mbaare S/C	Non-Quantifiable Procurement	1.00	Water	Works	70.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
4	Rehabilitation and Extension of Nyakigyera GFS in Kabingo S/C	Non-Quantifiable Procurement	1.00	Water	Works	320.867.941	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
5	Construction of 06 (no) protected springs in Kabingo,Kakamba,Rugaaga,Birere, Nyakitunda,Kikagate S/Cs	Non-Quantifiable Procurement	2.00	Water	Works	30.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
6	Rehabilitation of 13(no) Deep Boreholes in selected Sub counties in the District.	Non-Quantifiable Procurement	1.00	Water	Works	73.398.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
7	Construction of OPD block at Kagaaga HCII	Non-Quantifiable Procurement		Health	Works	190.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
8	Construction of OPD block at Kyabahesi HCII	Non-Quantifiable Procurement		Health	Works	200.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Jun-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
9	Construction of OPD block at Birunduma HC II	Non-Quantifiable Procurement		Health	Works	200.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Jun-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
10	Construction of OPD block at Rwanjogyera HC II	Non-Quantifiable Procurement		Health	Works	200.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Jun-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
11	Construction of OPD block at Kigaragara HC II	Non-Quantifiable Procurement		Health	Works	200.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Jun-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
12	Construction of OPD block at Rwamwijuka HC II	Non-Quantifiable Procurement		Health	Works	200.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
13	Repair and Mantainance of Office health office block	Non-Quantifiable Procurement		Health	Works	40.330.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
14	Construction of OPD block at Rwantaha HCII	Non-Quantifiable Procurement		Health	Works	200.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
15	Low cost sealing Salama-Rwengiri road 0.6km Isingiro Town Council(Kamuri ward)	Non-Quantifiable Procurement		Planning	Works	130.140.529	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
16	Low cost sealing road crosses Kabibi stream 1.0km Isingiro Town council(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	216.900.882	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
17	Ruhimbo-Kamuri Road Low cost sealing 4.5km-Isingiro-Mbarara highway Isingiro Town council(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	976.073.968	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
18	Construction of first class murram Road and construction of culverts road 5.7km at Salama-Rwengiri Road in Isingiro T/C	Non-Quantifiable Procurement		Planning	Works	167.013.679	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
19	Low cost sealing Road 0.3km William Road in Isingiro Town Council.	Non-Quantifiable Procurement		Planning	Works	65.070.265	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
20	Burezi Road Low cost sealing 0.4km road connects from Salama Road connects from Salama Road-Mbarara-Kikagate High way-Isingiro T/C	Non-Quantifiable Procurement		Planning	Works	86.760.353	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
21	Katetegirwe Road Low cost sealing 1.3km Road Isingiro T/C	Non-Quantifiable Procurement		Planning	Works	28.971.146	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
22	Low cost sealing 2.2km Road Salama-Rwengiri road connects to Kamuli-Kyarugazi Isingiro T/C (Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	477.181.940	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
23	Taxi Park Road, Low cost sealing 0.9km Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	195.210.794	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
24	Construction of First class murram Road 10,7km Rwekubo-Kyabishaho Road,Kyabishaho-Orucunga refugee settlement Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	339.016.078	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
25	Mabona Link-Construction of first class murrum 7km road several linkages to Mbarara-Kikagate Highway Isingiro T/C (Mabona Ward)	Non-Quantifiable Procurement		Planning	Works	151.830.617	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
26	Rwekubo-Kakunyu Road Construction of first class murrum 5.1km road Nakivale Refugee Settlement, Isingiro T/C(Rwekubo Ward)	Non-Quantifiable Procurement		Planning	Works	110.619.450	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
27	Ryamihini-Kitura Road Construction of first class murrum 5.6km road goes to Ankole diocese church and leads to Nyakitunda Sub County Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	145.757.393	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
28	Kigarama-Kyabishaho Road construction of first class murram 1.1km Road-Mbarara-Kikagate-Highway Isingiro Town Council (Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	23.859.097	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
29	Construction of first class murrum and construction of culverts on Ryakatimba-Kabibi-Nyakishashara Road 2.7km	Non-Quantifiable Procurement		Planning	Works	70.275.886	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
30	Market Street (Shoulders to tamac)Low cost sealing road 0.6km Isingiro T/C (Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	130.140.529	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
31	Opening and construction of first class murrum Rwekubo-Ishozi road 3.3km in Isingiro T/C (Rwekubo ward)	Non-Quantifiable Procurement		Planning	Works	85.892.749	UGX	Donor	Open Domestic Bidding	1-Jun-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
32	Construction of first class murrum Kyabishaho-Kigando Road 2km Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	52.056.212	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
33	Construction of first class murrum Kyabishaho-Kamatarisi Road 3.4km Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	88.495.560	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
34	Opening and construction of first class murrum Kyabishaho-Kacunuzi 8km road in Isingiro T/C (Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	208.224.847	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
35	Opening and construction of first class murrum Isingiro Secondary School-Humura 3km Road in Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	78.084.317	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
36	Opening and construction of first class murram Isingiro T/C(Kaharo Ward)-Isingiro-Humura 4km Road.	Non-Quantifiable Procurement		Planning	Works	153.565.824	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
37	Opening and construction of first class murram Kanyere-Nyamirima 2.5km Road(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	104.112.423	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
38	Opening and construction of first class murram Kyabishaho-Kanyerere/Rukaijakare Road 2.5km in Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	65.070.265	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
39	Opening and construction of first class murram Kyabishaho-links to access Kyabishaho P/S 4km Road Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	104.112.423	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
40	Opening and construction of first class murram Kahirimbi-Lake shore 2km road Isingiro T/C(Rwekubo Ward)	Non-Quantifiable Procurement		Planning	Works	52.065.212	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
41	Opening and construction of first class murram Kibwera-Mbare 2km Road Isingiro T/C(Mabona Ward)	Non-Quantifiable Procurement		Planning	Works	52.056.212	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
42	Opening and construction of first class marrum Kihenda-Mbaare 2km road Isingiro T/C(Mabona Ward)	Non-Quantifiable Procurement		Planning	Works	52.056.212	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
43	Low cost sealing 1km Sonko road Isingiro T/C (Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	216.900.882	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
44	Stone pitching and installation of 2 way concrete box culverts at Kabingo.gulley crossing on Ryakatimba-Nyakisharara-Kabibi Road Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	260.281.068	UGX	Donor	Open Domestic Bidding	16-Jun-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
45	Stone piching and Installation of 2 lines of 1200mm diameter ARMCO culverts on Rwakaberegye Road Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	78.084.317	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22

10 Restricted Domestic Bidding (RDB)

12 Selective National Bidding

13 Request for Quotations/Proposals (RFQ/P)

14 Direct Procurement

18 Open National Bidding

Type of Procurement

46	Construction of drainage channel 614.11 meters(lower drain)Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	121.464.494	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
47	Construction of first class marrum Kamutigazi-Karyamenvu-Rushasha-Ndayanjojo 12km Road Rushasha Parish -Rushasha S/C.	Non-Quantifiable Procurement		Planning	Works	260.281.058	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
48	Construction of first class murram 2km Road to Nyanya(culverts)Rushasha Parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	95.436.388	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
49	Construction of first class marrum Ekirinda to Karunga (culverts) road 4km Rushasha Parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	151.830.617	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
50	Construction of fisrt class murram 5km road Nyungu-Rwantuha to Rwemizo(culverts)Rushasha Parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	195.210.794	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
51	Construction of first class murram 6km road Kyabuzare-Kyomburor-Rworyogyera Rushasha Parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	130.140.529	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
52	Construction of first class marrum 4km road Kurungu 1 to Rwabarimirizi B Rushasha Parish Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	86.760.353	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
53	Construction of first class marrum 7km road Nyungu to Rworyogyera Rushasha parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	151.830.617	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
54	Construction of first class marrum 100m road Nyungu to Rwempaju (bridge) Rushasha Parish-Rushasha S/C.	Non-Quantifiable Procurement		Planning	Works	563.942.293	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
55	Construction of first class marrum 5km road Kamutigazi-Kyembogo Rushasha Parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	108.450.441	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
56	Construction of a resource centre Rushasha SC headquarters.	Non-Quantifiable Procurement		Planning	Works	112.725.776	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
57	Construction of Resource centre Isingiro HQ 0.3ha	Non-Quantifiable Procurement		Planning	Works	405.812.794	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
58	Construction of recreational ground Isingiro District HQ 3.02ha	Non-Quantifiable Procurement		Planning	Works	1.198.709.312	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
59	Tilting and fencing District HQ land Kyabishaho Isingiro T/C	Non-Quantifiable Procurement		Planning	Works	154.000.000	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
60	Construction of a Health staff houses at Kakamba,Rwanjogyera,Rwakakwenda,Nyamitsindo,and Kyabinunga HCIIIs	Non-Quantifiable Procurement		Planning	Works	592.930.741	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
61	Construction of a market 2.21ha Rushasha Parish	Non-Quantifiable Procurement		Planning	Works	150.560.174	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
62	Construction of a market 1.5ha at Kyabazare trading centre Rwantaha Parish Rushasha Sub County	Non-Quantifiable Procurement		Planning	Works	150.560.174	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
63	Construction of taxi park 0.4 ha-Central business District Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	98.939.543	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
64	Construction of daily market withnat least fifty(50) lock ups fifty(50) stalls Kaharo Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	473.189.120	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
65	Construction of first class marrum 10km road Karunga-Ngarama-Rwibare Rushasha Parish-Rushasha S/C	Non-Quantifiable Procurement		Planning	Works	216.900.882	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-21	15-May-22	15-Dec-22
66	Opening and construction of first class murram 1.1km road-Mbarara Kigagate Highway Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	23.859.097	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
67	Opening and construction of first class murram Ndandara 1.1km road Isingiro T/C(Kyabishaho Ward)	Non-Quantifiable Procurement		Planning	Works	28.630.916	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
68	Opening and construction of first class murram 1km Misirira road Isingiro T/C (Rwekubo Ward)	Non-Quantifiable Procurement		Planning	Works	26.028.106	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
69	Opening and construction of first class murram Church-Slaughter slab 0.5km road Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	13.014.053	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
70	Opening and construction of first class murram Katwengye Road 1km in Isingiro T/C(Rwekubo Ward)	Non-Quantifiable Procurement		Planning	Works	26.028.106	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
71	Opening and construction of first class murram Kyakasana road 1.5km Isingiro T/C(Rwekubo Ward)	Non-Quantifiable Procurement		Planning	Works	39.042.159	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
72	Stone pitching and and Installation of 2 lines of 1200mm diameter ARMCO culverts on Isingiro SS-Humura Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	21.690.088	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
73	Stone pitching and installation of 2 lines of 1200mm diameter ARMCO culverts on Ruhimbo Muslim-Humura Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	21.690.088	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
74	Stonepitching and installation of 2 line of 1200mm diameter ARMCO culverts on Church Slaughter slab road Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	21.690.088	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
75	Stonepitching and installation of 2lines of 1200mm diameter ARMCO culverts on Church Road Isingiro T/C (Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	21.690.088	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
76	Stone pitching and installation of 2 lines of 1200mm diameter ARMCO culverts on William Road Isingiro T/C (kamuri ward)	Non-Quantifiable Procurement		Planning	Works	21.690.088	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
77	Stone pitching and installation of 2 lines of 1200mm diameter ARMCO culverts on Down Town road Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	21.690.088	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
78	Stone pitching and construction of drainage channel 252 meters(Upper drain)Isingiro T/C(Kaharo Ward)	Non-Quantifiable Procurement		Planning	Works	39.042.159	UGX	Donor	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21		10-Nov-21	15-Nov-22	15-May-22	15-Dec-22
79	Construction of Bus terminal 0.4ha-Central Business District-Isingiro T/C(Kamuri Ward)	Non-Quantifiable Procurement		Planning	Works	25.810.316	UGX	Donor	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
80	Construction of Pit latrine,water and sanitation facilities at the Slaughter Slab.	Non-Quantifiable Procurement		Production	Works	25.117.370	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
81	Construction of piggery housing demonstration units in Birere,Nyamuyanja,Nyakitunda,Kabuyanda and Kaberebere.	Non-Quantifiable Procurement		Production	Works	15.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
82	Supply of fish fry and distributed to a number of fish farmer beneficiaries in Masha,Birere,Nyamuyanja and Kashumba.	Quantifiable Procurement		Production	Supplies	15.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
83	Supply of piglets to demonstrate good management practices in LLGs of Birere,Nyamuyanja,Nyakitunda,Kabuyanda and Kaberebere	Non-Quantifiable Procurement		Production	Supplies	10.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
84	Procure and establish of micro-scale irrigation water infrastructure with Parish Model farmers Ntungu,Kamubeizi,Kikagate T/C, Nyamuyanja, Kaberebere, Kabingo, Ngarama, Kakamba, Bugango, Isingiro T/C, Masha, Kagarama, Kikagate S/C, Nyakitunda,Ruhiira,Rushasha,Endiinzi S/C, Endiinzi T/C and Kashumba.	Non-Quantifiable Procurement		Production	Supplies	30.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
85	Supply and delivery of vegetable seeds to establish bio-intesive demostration gardens with model farmers in all LLGs.	Non-Quantifiable Procurement		Production	Supplies	16.028.728	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
86	Supply and delivery motorcycles to support Extension workers.	Non-Quantifiable Procurement		Production	Supplies	31.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21		15-Nov-21	14-Dec-22	15-May-22	15-Dec-22
87	Purchase of Blended Fertilizers and establish demostration sites to support soil fertility management in Bananas as a strategic enterprise in all LLGs	Non-Quantifiable Procurement		Production	Supplies	10.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
88	Supply of bee hives, honey harvesting gear and processing utensils for demonstration to bee farmers Isingiro T/C, Birere and Kakamba S/C.	Quantifiable Procurement		Production	Supplies	11.465.580	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
89	Procure fertilizers and Agrochemicals for soil fertility, pests and diseases management demonstration for coffee and beans	Non-Quantifiable Procurement		Production	Supplies	25.400.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
90	Procure tool and equipment for soil fertility pests and disease management demonstration for coffee and beans	Quantifiable Procurement		Production	Supplies	26.450.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
91	Procure protective gear for field workers	Quantifiable Procurement		Production	Supplies	9.600.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
92	Supply and Installation of 5 lines of Concrete culverts(600m dia) on selected Town council roads	Non-Quantifiable Procurement		Isingiro Town Council	Works	15.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
93	Supply and Installation of 1 line of concrete culverts(900m dia) on selected Town council roads	Non-Quantifiable Procurement		Isingiro Town Council	Supplies	4.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
94	Installation of culverts on District Roads	Non-Quantifiable Procurement		Isingiro Town Council	Supplies	60.000.000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-22	15-May-22	15-Dec-22
95	Supply and Installation of Solar street lights	Quantifiable Procurement		Isingiro Town Council	Works	45,000,000	UGX	Government of Uganda	Open Domestic Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21	9-Nov-21	10-Nov-21	15-Nov-22	15-May-22	15-Dec-22
96	Construction of Administration Block phase D	Non-Quantifiable Procurement		Isingiro Town Council	Works	29.522.798	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
97	Construction of 2-stance VIP Latrine with attached urinal at Kaibo P/S and Nyampikye P/S	Non-Quantifiable Procurement		Kabuyanda Town Council	Works	20.080.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
98	Supply and delivery of office Laptop for Planning Unit	Non-Quantifiable Procurement		Kabuyanda Town Council	Works	2.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
99	Establishment of woodlots and town Beatification(A venue tree planting)	Quantifiable Procurement		Kabuyanda Town Council	Works	2.500.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22

Supplies

Works

Services

source of funding

Government of Uganda

Donor

Currency

UGX

Pound Sterling

EURO

JPY

USD

100	Preparation of physical development plan/structural plan	Non-Quantifiable Procurement		Kabuyanda Town Council	Works	5.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
101	Compound design	Non-Quantifiable Procurement		Kabuyanda Town Council	Works	2.500.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
102	Establishment of a banana demo garden	Non-Quantifiable Procurement		Kabuyanda Town Council	Supplies	1.500.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
103	Construction of maize cribs and demo	Non-Quantifiable Procurement	1.00	Kabuyanda Town Council	Supplies	1.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
104	Supply and Installation of two water tanks	Non-Quantifiable Procurement	1.00	Endiinzi Town Council	Supplies	10.083.108	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
105	Supply and delivery of one Office Printer	Non-Quantifiable Procurement	1.00	Endiinzi Town council	Supplies	1.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
106	Supply and delivery of two office curtains and 1 office cabin	Non-Quantifiable Procurement	1.00	Endiinzi Town Council	Supplies	1.500.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
107	Supply and delivery of gumboots and 2 wheel barrows	Non-Quantifiable Procurement	1.00	Endiinzi Town Council	Supplies	250.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
108	Purchase of land	Non-Quantifiable Procurement	366.00	Endiinzi Town Council	Supplies	6.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
109	Installation and supply of 3lines 900mm culverts Kamaaya-Kabarongo-Kikoba Rd	Non-Quantifiable Procurement	60.00	Endiinzi Town Council	Supplies	9.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
110	Tilting Obwengyerero Dam	Non-Quantifiable Procurement	20.00	Endiinzi Town Council	Supplies	2.500.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
111	Supply and Delivery of fifty(50) 3-Seater twin desks	Non-Quantifiable Procurement	30.00	Kaberebere Town Counci	Supplies	9.600.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
112	Land Title processing	Non-Quantifiable Procurement	3.000.00	Kikagate Town Council		3.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
113	Completion of Admnistration Block at Rushasha S/C	Non-Quantifiable Procurement	300.00	Rushasha Sub County	Supplies	15.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
114	Tilting Sub County land	Non-Quantifiable Procurement	240.00	Rushasha Sub County	Supplies	8.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
115	Fencing Sub County Land	Non-Quantifiable Procurement	40.00	Kabuyanda Sub County	Supplies	4.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
116	Renovation of Sub County Offices	Non-Quantifiable Procurement	1.00	Kabuyanda Sub County	Works	1.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
117	Construction of 4 Stance Pit Latrine at Kitezo P/S	Quantifiable Procurement	1.00	Kikagate Sub County	Works	16.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
118	Construction of 4 Stance Pit Latrine at Nyabushenyi P/s	Quantifiable Procurement	1.00	Kikagate Sub County	Works	16.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
119	Construction of 4 stance Pit Latrine at Katojo II P/S	Quantifiable Procurement	3.00	Kikagate Sub County	Supplies	16.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
120	Supply and delivery of 3 twin desks to 9 UPE schools	Quantifiable Procurement		Ngarama Sub county	Supplies	32.041.667		Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
121	Tilting 6 pieces of Gorvnment land	Quantifiable Procurement		Ngarama Sub county		14.893.517		Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
122	Suply and delivery of seater twin desks in Rukoma, Kishuro Muslim and Kitoha P/S	Quantifiable Procurement		Birere Sub County	Supplies	13.105.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
123	Land tilting (Kyeirumba,Kyarugaju,Katembe)	Quantifiable Procurement	1.00	Kabingo Sub County	Supplies	12.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
124	Procurement of Twin desks(Rubiira P/S,Kabiri P/S, Kyarugaju P/S)	Quantifiable Procurement	2.00	Kabingo Sub County	Supplies	21.784.923	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
125	Renovation of Endiinzi S/C offices	Non-Quantifiable Procurement	5.00	Endiinzi Sub county	Supplies	24.027.160	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
126	Securing land titles of 3 pieces of land(Kamwema,Rwambaga and Rwaniogyera)	Non-Quantifiable Procurement	2.00	Endiinzi Sub county	Supplies	9.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
127	Renovation of Sub County Buildings	Non-Quantifiable Procurement	1.00	Mbaare Sub County	Works	33.600.000	UGX	Government of Uganda	Selective National Bidding	16-Aug-21	20-Aug-21	20-Aug-2021	26-Aug-21	17-Sep-21	30-Sep-2021	8-Oct-2021	11-Oct-2021	3-Nov-21		9-Nov-21	10-Nov-21	15-May-22	15-Dec-22
128	Tilting of Sub county Lands	Non-Quantifiable Procurement	3.00	Mbaare Sub County	Supplies	800.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
129	Securing land titles of 3 public lands(Kakamba,Kashenyi and Rurongo)	Non-Quantifiable Procurement	1.00	Kakamba Sub County	Works	10.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
130	Renovation of Sub County Offices	Non-Quantifiable Procurement	11.00	Nyakitunda Sub County	Works	17.968.693	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
131	Installation and connection of power to the Sub County offices			Nyakitunda Sub County	Supplies	10.000.000	UGX		Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
132	Tilting of 8 plots of Land	Quantifiable Procurement	3.00	Nyakitunda Sub County	Supplies	28.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
133	Surveying and titling of land at Masha Sub County HQRS and Nyarubungo HC111	Quantifiable Procurement	2.00	Masha Sub County	Non-Consultancy Services	6.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
134	Repairs on Masaha Sub County Admnistrative block	Quantifiable Procurement	1.00	Masha Sub County	Works	4.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
135	Construction of 12m3 Ferrocement tank (20.000)	Quantifiable Procurement	1.00	Masha Sub County	Works	15.831.328	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
136	Supply and delivery of three seater twin desks to Rumuri, Rwendezi, Katerera and Rwentango P/Ss	Quantifiable Procurement	50.00	Masha Sub County	Supplies	12.720.357	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
137	Construction of 3-stance VIP latrine at Kyarubambura Primary School	Quantifiable Procurement		Rugaaga Sub County	Works	22.000.000	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
138	Supply and delivery of three seater twin desks to Kivenje P/S	Quantifiable Procurement	57.00	Kashumba Sub County	Supplies	11.310.300	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
139	Supply and delivery of Council furniture at Kashumba S/C Hall	Quantifiable Procurement		Kashumba Sub County	Supplies	19.685.101	UGX	Government of Uganda	Selective National Bidding	25-Aug-21	3-Sep-21	3-Sep-2021	6-Sep-21	17-Sep-21	30-Sep-2021	4-Oct-2021	18-Oct-2021	9-Dec-21		10-Dec-21	14-Dec-22	14-Mar-22	14-Nov-22
140	Procurement of fuel, lubricants and other oils for Road Equipment and other Departmental Vehicles	Quantifiable Procurement		District & LLGs	Supplies	1.143.396.925	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
141	Vehicle, Road Equipment and Supply of Spare parts for Road Equipment	Non-Quantifiable Procurement		District & LLGs	Supplies	296.000.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
142	Photocopying, Bidding and office stationery	Non-Quantifiable Procurement		District & LLGs	Non-Consultancy Services	70.000.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
143	Procurement of catering services	Non-Quantifiable Procurement		District	Supplies	15.000.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
144	Computer supplies and IT services	Non-Quantifiable Procurement		District & LLGs	Supplies	15.000.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
145	Supply of Printed Stationery	Non-Quantifiable Procurement		District	Supplies	30.000.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
146	Compound and Office Cleaning	Non-Quantifiable Procurement		District	Non-Consultancy Services	14.400.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22
147	Advertisement	Non-Quantifiable Procurement		District	Non-Consultancy Services	11.600.000	UGX	Government of Uganda	Framework and Special Contracts	22-Feb-21	29-Mar-21	29-Mar-2021	2-Apr-21	26-Apr-21	7-May-2021	7-May-2021	10-May-2021	9-Dec-21			28-Feb-21	1-Jul-21	30-Jun-22

Prepared	Approved by:
Name	Name
Signature	Signature
Date	Date

Procurement Method
Micro Procurement
Framework and Special Contracts
Direct Procurement
Request for Quotations/Proposals
Selective National Bidding
Selective International Bidding
Restricted Domesting Bidding
Restricted International Bidding
Open Domestic Bidding
Open International Bidding

Description
Revenue
Quantifiable Procurement
Non-Quantifiable Procurement

Request for Quotations/Proposals
Selective National Bidding
Selective International Bidding
Restricted Domestic Bidding (RDB)
Restricted International Bidding
Open Domestic Bidding
Open International Bidding
Expression Of Interest
Shortlisting of Consultants without Expression Of Interest
Single Source Consultants